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General Comments

ABF ironworkers, laborers, and operators are working in the field this Saturday on cable wrapping
operations. This work is inspected by others. No work by me on this operation in the field this Saturday. I
am inspecting other work in the field today.

ITEM 64, INSTALL STRUCTURAL STEEL (BRIDGE) (PIPE BEAM) (HINGE AW & AE);
FORM FOR GROUT BETWEEN BEARINGS AND DIAPHRAGM SLEEVES:

For the first part of the morning, ABF laborers do miscellaneous cleanup inside the SAS and Skyway OBG
at the Hinge A area. This is cleanup after the HPB installation and prep for the upcoming work on the
bearing alignment. Working on this operation are Jose Avila, Jose Avila Jr, Jesus Ruiz, Jose Prado, and
Froylan Ruiz. After doing this work for the first approximately 3 hours of the morning, they move to CCO
276 work.

CCO 276, HINGE A PIPE BEAM BEARING SHIMS:

Steel and lead shims are needed for the securing of the Hinge A circular segmented bearings around the
hinge pipe beams. The material arrived on site earlier this week, with work in the field to position the
bearing segments and install the shims scheduled to start on Sunday 11/11/2012 night. Today, ABF
continues the work from yesterday to shake out and prep the shims for the future installation inside the
OBG. They use a forklift part time for this operation to handle the pallets with the shims. On this
operation all day are ironworkers Kevin Karber (foreman), Robert Martell, Don McNamara, Ken Miller, and
Greg (David) Erickson. On this operation after the first 3 hours of the day working elsewhere are laborers
Juan Hernandez, Armando Lomeli, Jesus Ruiz, Jose Prado, and Froylan Ruiz. Laborer Foremen Jose
Avila and Guillermo Limon also work part time on this operation. ABF Engineer Andre Markarian is
present for the majority of the day to ensure that the shims are distributed where they need to be in the
SAS and Skyway. The first few hours of the day consists of the ironworkers distributing the shims by size,
then the ironworkers get help from the laborers for the operation of lowering the material through the gap
between the SAS and Skyway to the temporary work platform below, and finally moving the shims into the
required areas of the SAS and Skyway. The lowering of the shims and moving them into the SAS and
Skyway is labor intensive with the steel shims in small metal baskets carried by hand. The scheduled
work today was an 8hr hour shift, working until 1500 in the field so that they can be back at Pier 7 by the
1530 end of shift; however the work is running a little late and they need to be at a certain point prior to
starting night shift next week, so they work an extra half hour (work until 1530 in the field; back at Pier 7 by
1600 end of shift). The work at the E-Line with staging the shims is completed by the end of the shift, but
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at the W-Line all the shims sizes are sorted but there is no work to move the shims into the SAS and
Skyway. Equipment includes an F250 pickup (Engineer), Hertz Equipment rented Chevy Express
Stabiltrak lic 07543E1 van, pallet jack (hand tool), forklift (operated by ironworkers), and a trailer (ABF id
002408) with a small conex (ABF id 002195) and MQ Power 25 generator (ABF id 002038) at the end of
the Skyway at the E-Line to serve as a break room for the work at the hinge.

The signed Extra Work Order with ABF is for the following:
ironworker foreman Kevin Karber - 8 hrs OT, 0.5 hrs DT
ironworker Robert Martell - 8 hrs OT, 0.5 hrs DT
ironworker Don McNamara - 8 hrs OT, 0.5 hrs DT
ironworker Ken Miller - 8 hrs OT, 0.5 hrs DT
ironworker Greg (David) Erickson - 8 hrs OT, 0.5 hrs DT
laborer Juan Hernandez - 5 hrs OT, 0.5 hrs DT
laborer Armando Lomeli - 5 hrs OT, 0.5 hrs DT
laborer Jose Prado - 5 hrs OT, 0.5 hrs DT
laborer Froylan Ruiz - 5 hrs OT, 0.5 hrs DT
laborer Jesus Ruiz - 5 hrs OT, 0.5 hrs DT
laborer foreman Guillermo Limon - 0.5 hrs DT
forklift operated by ironworkers - 8 hrs Reg

Note Saturday so first 8 hours is 1.5x OT and then work 2.0x DT after 8 hours of work.

See the attached Extra Work Order - Signed with ABF for CCO 276 work

INSPECTOR OT REMARK:

2 hour OT in field: ABF is working on Hinge A CCO 276 shim shakeout today. ABF’s work shift this
Saturday is 8.5 hours (worked a little over planned 8-hour shift to reach a good stopping point), and I am
present for a portion of that work for intermittent inspection.
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